
PROCUREMENT GLOSSARY

Freeze Fence: Procurement Lock as
a Control Instrument
Freeze Fence refers to a defined time-based or thematic lock with which changes to orders,

bills of materials, schedules or material requirements are frozen for a fixed period. In

manufacturing and supplier industries, it serves to protect planning runs from constant

short-notice changes and thereby to secure reliable lead times. The term originates from

production planning and is closely related to frozen zone or frozen period.
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Key facts at a glance

01 Freeze Fence locks changes to orders, bills of materials and schedules for a defined

period.

02 The frozen zone typically lies between a few days and several weeks before production

start.

03 Within the lock, changes are only possible via a documented escalation and approval

process.

04 Core benefits are reliable lead times, more stable order quantities and fewer costly

changeovers.

05 Key KPIs are the change rate within the frozen zone, schedule stability and inventory

impact.

06 For buyers, it creates planning certainty for blanket call-offs, delivery dates and material

planning.

Definition: Freeze Fence

Freeze Fence (also Frozen Fence or Change Freeze) is an organisational lock that prevents changes to

planned orders, material requirements and manufacturing data from a defined point in time within the

planning horizon. It marks the boundary between flexibly plannable and bindingly fixed manufacturing.
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Distinction from the frozen zone

The terms are often used synonymously. In practice, the frozen zone frequently denotes the entire

period during which planning data is frozen, while the Freeze Fence describes the specific time limit

from which no more changes pass without approval. Both concepts pursue the same goal: protecting

production control from short-notice, unverified interventions.

Significance for technical procurement

For buyers and supply chain managers, the Freeze Fence acts like a trust boundary towards suppliers:

call-offs and orders placed within the lock are considered reliable. This allows suppliers to plan material

on a long-lead basis and reduces urgent orders and costly express freight. Material release and order

approval can also be cleanly docked onto the fence nodes.

Methods and approach for implementation

An effective Freeze Fence is not created by decree alone, but through a coordinated combination of

system configuration, process rules and supplier communication.

Define time windows per planning level

In practice, graduated locks are defined: for in-house manufacturing the fence is often three to six

weeks before start, for purchased parts with long lead times earlier, for standard catalogue parts later.

The tiering is based on replenishment lead times and changeover effort. A reference to the catalogue

share helps: catalogue and C parts can be frozen later than manufacturing-critical A parts.

Establish escalation and change process

No fence is absolute. Changes within the lock require a documented approval process with clear

responsibilities – typically an assessment by production planning, procurement and engineering. A

structured exception management ensures that only genuinely justified exceptions pass through and

that every exception is assessed in terms of additional costs and schedule impact.

System-side implementation

In ERP and PPS systems, the fence is represented as a time window or status logic: bookings,

rescheduling and quantity changes within the lock are blocked or require special authorisation. A sound

data basis is a prerequisite – a regular data quality report on master data, bills of materials and

schedules prevents the fence from 'freezing' defective data.

Key KPIs around the Freeze Fence

Without measurement, the fence remains a declaration of intent. What is assessed above all is how

disciplined the lock is adhered to and what economic effect it achieves.
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Compliance and stability metrics

Key metrics are the change rate within the frozen zone, the share of approved exceptions and the

schedule stability of released orders. If the change rate falls significantly after fence introduction, this

indicates planning maturity in engineering and sales. Early warning indicators such as rising exception

requests, by contrast, point to problems in upstream planning.

Economic impact metrics

Impact metrics include, among others, inventory level and stock cover, as more stable planning avoids

excessive safety stock. Lead time, express freight share and the degree of schedule adherence

towards suppliers can also be measured as follow-on metrics. In procurement, stable call-offs also

affect negotiating leeway and preference pricing for bottleneck materials.

Risks and controls

An overly rigid fence creates new effort, an overly vague rule provides no protection. The balance

requires clear rules and ongoing control.

Typical pitfalls

Common mistakes are a fence that lies before the suppliers' actual procurement start, and exception

approvals that become the rule. Verbal change agreements between engineering and manufacturing

also undermine the lock. Anyone introducing a freemeting culture alongside the Freeze Fence must

actively manage expectations.

Control mechanisms

Weekly fence reviews in which exception requests are decided in bundles have proven effective, as has

a documented order approval for all changes after fence overrun. Towards suppliers, the fence should

be anchored contractually and in supplier meetings – for example via the preferred supplier policy or

framework agreements. The legal consequences of unilateral changes depend on the respective

contract and must be examined on a case-by-case basis.

Current developments and classification

Digitalisation, shorter product life cycles and more volatile demand are subjecting classic Freeze Fence

concepts to pressure to adapt.

Shorter cycles, more flexible fences

With increasing product lifecycle management and shorter model cycles, tolerable freeze periods are

shrinking in some industries. In practice, graduated zones with different degrees of restriction are

therefore establishing themselves instead of a hard binary stop: rigid near the start, gradual behind it.
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Data-driven control and collaboration

Supplier portals and collaboration platforms make fence status and change requests visible to

suppliers and support supplier enablement. Combined with financing instruments such as supply chain

finance, planning stability can also positively influence payment terms, as plannable orders reduce the

supplier payment risk and metrics such as days payable outstanding (DPO) can be negotiated in a

more stable environment.

Typical metrics

Metric Typical value

Change rate within the frozen
zone

< 5 %

Proportion of changed items after fence overrun; typical benchmark

for mature processes

Exception rate (approved fence
breaches)

< 10 %

Higher values indicate planning problems before the fence

Schedule stability of released
orders

> 95 %

Proportion of orders without unscheduled rescheduling after the fence

Express freight share < 3 %

Follow-on metric; typically decreases with an effective Freeze Fence

Practical example

A medium-sized mechanical engineering company with series-related special machinery

manufacturing suffered from frequent last-minute changes to bills of materials and schedules, leading

to express procurement and empty changeover plans. The company introduced a graduated Freeze

Fence and closely involved procurement.

Frozen zone of four weeks for in-house manufacturing, six weeks for long-lead purchased parts,

two weeks for catalogue parts

Exception requests only via a weekly fence review with production control, engineering and

procurement

Supplier information via the supplier portal including binding call-off windows and documented

order approval

Monthly evaluation of change rate, express freight share and schedule stability as early warning

indicators
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Conclusion

Freeze Fence is a simple but effective control instrument that contractually and systematically

safeguards planning stability between customer and supplier. Success depends less on the duration of

the lock than on clean data, a disciplined exception process and acceptance in engineering,

manufacturing and sales. For technical procurement, the fence means reliable call-offs, fewer urgent

purchases and a better negotiating position. Graduated zones and digital collaboration tools make the

concept viable even with shorter product life cycles. Those who measurably track fence compliance

recognise early where the real causes of planning chaos lie.

Frequently asked questions

? What does Freeze Fence mean in production?

Freeze Fence refers to the time limit from which changes to planned orders, bills of materials and

schedules are locked. Within this frozen zone, adjustments are only possible via a documented

approval process. The aim is planning stability for manufacturing and suppliers.

? How long should a frozen zone be?

Typically the lock periods range from a few days for standard parts to several weeks for

manufacturing-critical or long-lead components. The duration is based on replenishment lead times,

changeover effort and supply chain length. A graduated tiering by part class has proven effective in

practice.

? What happens with urgent changes within the Freeze Fence?

Exceptions go through a structured escalation process, often a weekly fence review involving

production planning, procurement and engineering. Every exception is assessed and documented

in terms of additional costs and schedule impact. It is important that the exception rate remains

small, otherwise the fence loses its effect.

? What are the benefits of the Freeze Fence for procurement?

Procurement receives plannable call-offs and can give suppliers reliable dates and quantities. This

reduces express freight, safety stock and urgent orders. In addition, stable planning strengthens the

negotiating position towards suppliers.

? Which KPIs measure the effectiveness of a Freeze Fence?

Key metrics are the change rate within the frozen zone, the share of approved exceptions and the

schedule stability of released orders. Stock cover, lead time and express freight share are suitable

impact measures. Regular evaluations show whether the fence is being adhered to.

? Is Freeze Fence the same as Frozen Zone?

The terms are often used synonymously. More precisely, the Freeze Fence refers to the specific

time limit of the lock, while the frozen zone denotes the entire locked planning period. In substance,

both pursue the same goal of planning stabilisation.
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Find the right suppliers on Amplifa

Verified industrial suppliers in Germany, Austria and Switzerland. Describe your requirement and

receive comparable offers.

amplifa-marketplace.ai
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